
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14573-13-000-0

Estimate Summary By Project

Estimate Number: 0014

09/09/2016

Contract Location: Time Allowed:

I-285/SR 407 IN CLAYTON, DEKALB AND FULTON COUNTIES.

 

Contractor:

SHEETS CONSTRUCTION CO., INC. Date Let:

P. O. BOX 518 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MCDONOUGH GA 30253-0518 Date Work Began:

Phone: (770)957-2843 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

08/08/2013

08/31/2016

00/00/0000

1151 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

1151 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,889,713.00

$4,494,447.95

$536,584.74

84.00%

Counties:

Clayton DeKalb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004204      $5,889,713.00 $4,494,447.95 $536,584.74 90.89% $468,842.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14573-13-000-0

Estimate Summary By Project

Estimate Number: 0014

09/09/2016

Project Number: M004204      I-285/SR 407 - SIGNING UPGRADES

 

M004204                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,958,119.01 $3,511,540.39 $446,578.62

Non-Participating $989,529.79 $877,885.13 $111,644.66

Total Earnings $4,947,648.80 $4,389,425.52 $558,223.28

Stockpiled Materials $405,479.46 $494,860.41 ($89,380.95)

Gross Earnings $5,353,128.26 $4,884,285.93 $468,842.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,353,128.26 $4,884,285.93

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $468,842.33

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14573-13-000-0

Estimate Summary By Project

Estimate Number: 0014

09/09/2016

Project Number M004204      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 .000

 8.500 127.000

 

 

127.000 $1,079.50 $1,079.50

0030 210-0100     GRADING COMPLETE - LS  1.000 .858

 218020.000 .020

M004204

 

.878 $4,360.40 $191,421.56

0035 610-0716     REM CONC MEDIAN BARRIER LF  800.000 817.990

 184.000 .000

 

 

817.990 $.00 $150,510.16

0040 621-3150     CONCRETE BARRIER, TYPE 26 LF  800.000 775.990

 250.000 42.000

 

 

817.990 $10,500.00 $204,497.50

0060 163-0232     TEMPORARY GRASSING AC  1.000 .049

 6130.000 .032

 

 

.081 $196.16 $496.53

0080 163-0240     MULCH TN  2.000 .928

 765.000 .070

 

 

.998 $53.55 $763.47

0084 641-1200     GUARDRAIL, TP W LF  100.000 937.500

 32.750 .000

 

 

937.500 $.00 $30,703.13

0090 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 8.000

 730.000 .000

 

 

8.000 $.00 $5,840.00

0095 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 7.000

 2070.000 .000

 

 

7.000 $.00 $14,490.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14573-13-000-0

Estimate Summary By Project

Estimate Number: 0014

09/09/2016

Project Number M004204      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  29,126.000 24,001.250

 19.050 3,070.750

 

 

27,072.000 $58,497.79 $515,721.60

0105 610-6510     REM HWY SIGN, OVHD EA  82.000 55.000

 602.000 19.000

 

 

74.000 $11,438.00 $44,548.00

0150 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2920.000 1.000

I - MP 58.00 EB

 

1.000 $2,920.00 $2,920.00

0155 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2920.000 1.000

I - MP 58.90 EB

 

1.000 $2,920.00 $2,920.00

0160 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2920.000 1.000

I - MP 58.20 EB

 

1.000 $2,920.00 $2,920.00

0185 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 1810.000 1.000

II - MP 54.90 WB

 

1.000 $1,810.00 $1,810.00

0190 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 1810.000 1.000

II - MP 55.80 WB

 

1.000 $1,810.00 $1,810.00

0295 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 3010.000 1.000

VII - MP 57.00 EB

 

1.000 $3,010.00 $3,010.00

0350 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 72480.000 .600

G549; MP 54.9 WB

 

1.000 $43,488.00 $72,480.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14573-13-000-0

Estimate Summary By Project

Estimate Number: 0014

09/09/2016

Project Number M004204      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0370 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .700

 131200.000 .300

H589; MP 58.9 WB

 

1.000 $39,360.00 $131,200.00

0460 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .800

 49160.000 .200

G550; MP 55.0 WB

 

1.000 $9,832.00 $49,160.00

0465 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .800

 49160.000 .200

G558; MP 55.8 WB

 

1.000 $9,832.00 $49,160.00

0515 638-1007     STR SUPPORT FOR OVERHEAD SIGN, TP VII, STA -LS  1.000 .000

 49200.000 1.000

H540; MP 54.0 EB

 

1.000 $49,200.00 $49,200.00

0520 638-1007     STR SUPPORT FOR OVERHEAD SIGN, TP VII, STA -LS  1.000 .000

 49200.000 1.000

HR570; MP 57.0 EB

 

1.000 $49,200.00 $49,200.00

0540 636-5100     MILEPOST SIGNS EA  338.000 .000

 106.000 158.000

 

 

158.000 $16,748.00 $16,748.00

Category Amount: $319,175.40 $1,592,609.45

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3001 150-1000     TRAFFIC CONTROL - LS  .000 .938

 888990.000 .062

SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

1.000 $55,117.38 $888,990.00

3011 610-9310     REM STR SUPPORT, TP - LS  .000 .000

 2920.000 1.000

1, MP 56.0 WB SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

1.000 $2,920.00 $2,920.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14573-13-000-0

Estimate Summary By Project

Estimate Number: 0014

09/09/2016

Project Number M004204      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3012 610-9310     REM STR SUPPORT, TP - LS  .000 .000

 2920.000 1.000

1, MP 55.5 SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

1.000 $2,920.00 $2,920.00

3013 610-9310     REM STR SUPPORT, TP - LS  .000 .000

 2920.000 1.000

1, MP 56.1 SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

1.000 $2,920.00 $2,920.00

3015 611-5360     RESET HIGHWAY SIGN EA  .000 .000

 125.000 1.000

STD SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

1.000 $125.00 $125.00

3017 636-2080     GALV STEEL POSTS, TP 8 LF  .000 183.000

 13.350 .000

SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

183.000 $.00 $2,443.05

3021 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .700

 115500.000 .300

G555 SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

1.000 $34,650.00 $115,500.00

3022 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .400

 85900.000 .600

G560 SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

1.000 $51,540.00 $85,900.00

3023 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .700

 105200.000 .300

G561 SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

1.000 $31,560.00 $105,200.00

3033 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .700

 113065.000 .300

HR580, MP 58.0 EB SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

1.000 $33,919.50 $113,065.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14573-13-000-0

Estimate Summary By Project

Estimate Number: 0014

09/09/2016

Project Number M004204      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3034 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  .000 .700

 77920.000 .300

HR582, MP 58.2 EB SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO #2

1.000 $23,376.00 $77,920.00

Category Amount: $239,047.88 $1,397,903.05

Project Total Amount: $558,223.28 $4,947,648.80


